

SECRET

TO: Inspection Branch/PD/OL

DATE 1 October 1962 25X1A

REPORT PERIOD: October 1962

CONTRACT # [REDACTED]

REPORT # Final  
(If final, so state)

Contractor [REDACTED]

Address [REDACTED]

Commodity/Service Utility 4X Classification Unclassified

No. Of Prototypes            Contract Completion Date           

The Contract is on schedule:            Yes            No

The Contractor will remain within his allocated funds:            Yes            No

An extension of time will be necessary:            Yes            No

All phases of the technical progress are satisfactory:            Yes            No

The overall performance of this Contractor is: ☐ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement

☐ Unsatisfactory

Comments: [REDACTED]

Recommended Action:           

Date of last visit to Contractor's Plant:           

Declass Review By NIMA/DOD

Inspected

Division 8

SECRET

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

TO: Inspection Branch/PD/OL

DATE 27 July 1962

25X1A

REPORT PERIOD: July 1962CONTRACT # [REDACTED]REPORT # [REDACTED]

(If final, so state)

Contractor [REDACTED]Address [REDACTED]

25X1A

Commodity/Service Modify Classification [REDACTED]44 enlargerNo. Of Prototypes [REDACTED] Contract Completion Date [REDACTED]The Contract is on schedule: X Yes [REDACTED] NoThe Contractor will remain within his allocated funds: [REDACTED] Yes X NoAn extension of time will be necessary: [REDACTED] Yes X NoAll phases of the technical progress are satisfactory: X Yes [REDACTED] NoThe overall performance of this Contractor is: X SatisfactoryNOTE: If unsatisfactory or subject to improvement indicate reasons under comments. [REDACTED] Subject to improvement[REDACTED] Unsatisfactory

Comments: Delivered and accepted. Vendor has incurred [REDACTED] in cost 25X1A  
excess of contract funding resulting from overtime work to expedite  
delivery at request of NFIC. Need formal recommendations and funds  
from NFIC before contract can be settled. (TDCS recommendations to pay  
excess amount has been approved by TDC.)

Recommended Action: [REDACTED]

25X1A

Date of last visit to Contractor's Plant: [REDACTED]Inspected by [REDACTED]Division & Extension TDCS/3591

TO: Inspection Branch/PD/OL

DATE 27 July 1962

25X1A

REPORT PERIOD: July 1962

CONTRACT # [REDACTED]

REPORT # Final Report  
(If final, so state)

Contractor [REDACTED]

Address [REDACTED]

Commodity/Service ix enlarger Classification [REDACTED] 25X1A

No. Of Prototypes            Contract Completion Date           

The Contract is on schedule: X Yes            No

The Contractor will remain within his allocated funds: X Yes            No

An extension of time will be necessary:            Yes X No

All phases of the technical progress are satisfactory: X Yes            No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement  
☐ Unsatisfactory

Comments: Delivered and accepted. Contract should be terminated.

Recommended Action:           

25X1A

Date of last visit to Contractor's Plant:           

Inspected [REDACTED]

Division & Extension 7004/3501